COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2009

ESTIMATE SUMMARY 16:08:48
CONTID: C17144 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17144-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 40 WORK DAYS
US 160 ALAMOSA EAST PERCENT TIME: 22.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ES5 1603-027
US 160 ALAMOSA EAST
NAME OF ROAD: 160A
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 07/13/2009
556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN
DATE AWARDED 05/20/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,882,007.75 PARTICIPATING $ 693,287.39 $ 693,287.39
AWARD PROJECT AMT: $  2,046,567.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 24.06% TOTAL EARNINGS 693,287.39 693,287.39
FUNDS AVAILABLE: $ 2,188,720.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 693,287.39 693,287.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,358.62 -19,358.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 673,928.77 673,928.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 673,928.77 673,928.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 673,928.77
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0065 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 0.000 0.00
47.00000 0.000 0.00
0070 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 40.000 0.000
HOUR 7.000 420.00
60.00000 7.000 420.00
0080 210-04000 *ADJUST STRUCTURE (GUARDRAIL END ANCHORAGE) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0085 210-04010 ADJUST MANHOLE 8.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0090 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0095 210-04200 *ADJUST GUARDRAIL 662.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 100.000 0.000
LB 0.000 0.00

6.00000 0.000 0.00
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
2,570.00000 0.000 0.00
0120 250-00050 *MONITORING TECHNICIAN 24.000 0.000
HOUR 0.000 0.00
93.00000 0.000 0.00
0125 250-00110 *HEALTH AND SAFETY OFFICER 8.000 0.000
HOUR 0.000 0.00
154.00000 0.000 0.00
0130 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 174.000 0.000
TON 102.370 1,842.66
18.00000 102.370 1,842.66
0135 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 2,702.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00
0140 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 280.000 0.000
SY 182.000 10,010.00
55.00000 182.000 10,010.00
0145 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 32,391.000 0.000
TON 9,460.440 260,162.10
27.50000 9,460.440 260,162.10
0150 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,267.000 0.000
TON 539.230 223,780.45
415.00000 539.230 223,780.45
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,020.000 0.000
GAL 4,490.000 10,102.50
2.25000 4,490.000 10,102.50
0160 420-00132 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0165 506-01020 GEOGRID REINFORCEMENT 250.000 0.000
sy 117.000 1,287.00
11.00000 117.000 1,287.00
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
0175 608-00010 CONCRETE CURB RAMP 5.000 0.000
SY 0.000 0.00
205.00000 0.000 0.00
0180 626-00000  *MOBILIZATION 1.000 0.000
LS 0.600 48,000.00
80,000.00000 0.600 48,000.00
0185 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,500.00
3,000.00000 0.500 1,500.00
0190 627-00001 *PAVEMENT MARKING PAINT 640.000 0.000
GAL 573.000 17,763.00
31.00000 573.000 17,763.00
0195 627-00005 *EPOXY PAVEMENT MARKING 320.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0200 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,371.500 0.000
SF 0.000 0.00
8.30000 0.000 0.00
0205 630-00000 *FLAGGING 4,000.000 0.000
HOUR 1,109.000 23,954.40
21.60000 1,109.000 23,954.40
0210 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 4.000 372.00
93.00000 4.000 372.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 8.000 3,376.00
422.00000 8.000 3,376.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 0.000
EACH 15.000 315.00

21.00000 15.000 315.00
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000
EACH 11.000 561.00
51.00000 11.000 561.00
0230 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 0.000
SF 38.500 539.00
14.00000 38.500 539.00
0235 630-80359 *PORTABLE MESSAGE SIGN PANEL 80.000 0.000
DAY 18.000 918.00
51.00000 18.000 918.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 240.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 700.00
7.00000 100.000 700.00
0250 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
1,550.00000 0.000 0.00
0255 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 63,486.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 187,421.000 0.000
FA 52,498.080 52,498.08
1.00000 52,498.080 52,498.08
0285 700-70021 F/A ON-THE-JOB TRAINEE 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 161,489.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70034 F/A WATER QUALITY CONTROL - DEWATERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70036 FORCED ACCOUNTS HAZARDOUS MATERIALS MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,870,507.75 $ 681,787.39% 681,787.39

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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PCN: 17144-BID ESTIMATE RUN 07/27/2009
PROJECT: ES5 1603-027 ESTIMATE NO: 0001 16:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,500.00
9,500.00000 1.000 9,500.00
0335 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 11,500.00 $ 11,500.0058 11,500.00

PROJECT TOTAL CURRENT AMT § 2,882,007.75 $ 693,287.39 % 693,287.39



